









Trevor Jay

Best Practice Risk Management in Defence

14th / 15th Mar 2024


















Agenda

- Introduction
- Drivers for Risk Management (RM)

A Framework for risk

- Predict! session
- Questions







Global Defence & Aerospace Customers







National Defence









Irving Shipbuilding, Inc

















.3HARRIS™

FAST. FORWARD









AIPM: Improving project success in 2023

How Australia's project delivery performance is tracking

The core purpose of the project management profession is to deliver successful projects, but a volatile delivery environment can be an impediment. So, how did project success in 2022 compare with previous years?

The percentage of people reporting their projects achieved the business intent was steady compared to previous years. This demonstrates the resilience and perseverance of project teams to get the job done in challenging times.

◆ 50% said their projects were delivered in line with business goals most of the time

Other metrics were slightly down:

- ◆ 48% said their projects were delivered with stakeholder satisfaction most of the time, compared to 52% in 2020
- ◆ 36% said their projects were delivered on budget most of the time, compared to 40% in 2020

In the past two years, on-time project delivery is the metric that has dropped the most. This is likely due to skills shortages, supply chain disruptions and other economic constraints.

◆ 32% said their projects were delivered on time most of the time, compared to 42% in 2020

https://aipm.com.au/blog/onwards-and-upwards-improving-project-success-in-2023/

Extracted 13/3/2024

Key Metrics Summary

50% Projects met business goals


48 % projects satisfied stakeholders

36% delivered on budget (40% in 2020)

32% delivered on time (42% in 2020)



Risk Management drivers



- Workforce planning
- Cost escalation (materials / wages)
- Cyber threats
- Global uncertainties
 - Geopolitical
 - Supply chain (logistics, raw materials)
- Productivity drive
 - Digitisation, Al
 - InnovationScrutiny
 - National Audit Office (UK, Australia, Canada, USA)
 - Governance, Compliance

Do the "right projects" right (...on-time, on-budget)





ANAO Defence Major Projects Report (MPR)

MAJOR PROJECTS REPORT

AUDITOR-GENERAL REPORT NO.14 OF 2023-24

2022-23 Major Projects Report

PUBLISHED

Friday 9 February 2024



Defence have "Implemented cohesive and structured application of the ISO31000:2018 risk management" ... standardised approach ... mandated risk based decision making processes.

"Predict! delivers a modern risk management platform for MPR projects, retiring the use of offline spreadsheets and facilitating improved risk management and governance processes throughout the capability lifecycle."



Best practice Risk Framework

Customer

ENTERPRISE:

Real-time information Strategic decision-making

PORTFOLIO:

Business case, objectives, outcomes, benefits

Prime Contractors

PROGRAMS & PROJECTS:

Requirements, deliverables, scope, resources, skills, budgets



PERFORMANCE:

KPIs, variance, cause / consequence, controls, preventive / corrective action, Internal/external audit

COMPLIANCE PILLARS:

Finance, Commercial, Quality, Cyber, HR, H&S, Facilities, ESG, Legal, etc)





Risk Management System



Predict!
Risk Controller

Predict! Risk Analyser



Predict! Connect

2-way

Rest API

ISO31000 ISO27001

Predict! Risk Visualiser Predict! Risk Reporter



Questions?







www.riskdecisions.com

LinkedIn: risk-decisions-ltd

LinkedIn: valjonas

<u>trevor.jay@riskdecisions.com</u> <u>david.Sullivan@riskdecisions.com</u> (Australia)







Adventurous



Considerate



Trusted